
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:59 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 780 Date: 08-Feb-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 249

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy to sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared grout cubes made yesterday for the required time in the water bath prior to shipping to
Sacramento for compressive tests. Also cleaned the grout cube brass molds after removing the grout cube
samples.

- Intermittently checked to see if the SDI ironworkers removed the grout caps for transverse tendons CBT-
1 to 10, also if the ABF welders removed the dead end pipe sleeve plugs. No work was done today for this
item.

- Used the Caltrans CT-1 Extensometer to measure the current elongation of bolts for cable bands 36S
and 28S. Measurements were taken by myself, John Lyons, and Alex Schmitt.

- Began to prepare for future SAS surveys including the epoxy overlay, Hinges A/K, and the final As-Built.
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